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Client: Ecology and Environment, Inc.
Project/Site: IDOT - 176-001-WO038

Client Sample Results

TestAmerica Job ID: 500-140307-4

Client Sample ID: 2604A-14-B01 (0-1)

Date Collected: 01/30/18 11:40
Date Received: 01/30/18 15:55

Lab Sample ID: 500-140307-9

Matrix: Solid
Percent Solids: 81.9

Method: 8270D - Semivolatile Organic Compounds (GC/MS) (Continued)

Analyte Result Qualifier RL MDL Unit D Prepared Analyzed Dil Fac
1,2-Dichlorobenzene <0.19 0.19 0.046 mg/Kg i 01/31/18 08:30 01/31/18 17:31 1
2-Methylphenol <0.19 0.19 0.062 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
2,2'-oxybis[1-chloropropane] <0.19 0.19 0.045 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
N-Nitrosodi-n-propylamine <0.078 0.078 0.047 mg/Kg ¥t 01/31/18 08:30 01/31/18 17:31 1
Hexachloroethane <0.19 0.19 0.059 mg/Kg ¥t 01/31/18 08:30 01/31/18 17:31 1
2-Chlorophenol <0.19 0.19 0.066 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Nitrobenzene <0.038 0.038 0.0096 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Bis(2-chloroethoxy)methane <0.19 0.19 0.039 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
1,2,4-Trichlorobenzene <0.19 0.19 0.042 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Isophorone <0.19 0.19 0.043 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
2,4-Dimethylphenol <0.38 0.38 0.15 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Hexachlorobutadiene <0.19 0.19 0.061 mg/Kg 3 01/31/18 08:30 01/31/18 17:31 1
Naphthalene 0.0060 J 0.038 0.0059 mg/Kg i 01/31/18 08:30 01/31/18 17:31 1
2,4-Dichlorophenol <0.38 0.38 0.092 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
4-Chloroaniline <0.78 0.78 0.18 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
2,4,6-Trichlorophenol <0.38 0.38 0.13 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
2,4,5-Trichlorophenol <0.38 0.38 0.088 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Hexachlorocyclopentadiene <0.78 0.78 0.22 mg/Kg ¥t 01/31/18 08:30 01/31/18 17:31 1
2-Methylnaphthalene 0.0080 J 0.078 0.0071 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
2-Nitroaniline <0.19 0.19 0.052 mg/Kg ¥t 01/31/18 08:30 01/31/18 17:31 1
2-Chloronaphthalene <0.19 0.19 0.043 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
4-Chloro-3-methylphenol <0.38 0.38 0.13 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
2,6-Dinitrotoluene <0.19 0.19 0.076 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
2-Nitrophenol <0.38 0.38 0.091 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
3-Nitroaniline <0.38 0.38 0.12 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Dimethyl phthalate <0.19 0.19 0.050 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
2,4-Dinitrophenol <0.78 0.78 0.68 mg/Kg i 01/31/18 08:30 01/31/18 17:31 1
Acenaphthylene 0.0082 J 0.038 0.0051 mg/Kg 3 01/31/18 08:30 01/31/18 17:31 1
2,4-Dinitrotoluene <0.19 0.19 0.061 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Acenaphthene <0.038 0.038 0.0069 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Dibenzofuran <0.19 0.19 0.045 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
4-Nitrophenol <0.78 0.78 0.37 mg/Kg %t 01/31/18 08:30 01/31/18 17:31 1
Fluorene 0.0059 J 0.038 0.0054 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
4-Nitroaniline <0.38 0.38 0.16 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
4-Bromophenyl phenyl ether <0.19 0.19 0.051 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Hexachlorobenzene <0.078 0.078 0.0089 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Diethyl phthalate <0.19 0.19 0.065 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
4-Chlorophenyl phenyl ether <0.19 0.19 0.045 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Pentachlorophenol <0.78 0.78 0.62 mg/Kg i 01/31/18 08:30 01/31/18 17:31 1
N-Nitrosodiphenylamine <0.19 0.19 0.045 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
4,6-Dinitro-2-methylphenol <0.78 0.78 0.31 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Phenanthrene 0.066 0.038 0.0054 mg/Kg i 01/31/18 08:30 01/31/18 17:31 1
Anthracene 0.012 J 0.038 0.0064 mg/Kg i 01/31/18 08:30 01/31/18 17:31 1
Carbazole <0.19 0.19 0.096 mg/Kg 3 01/31/18 08:30 01/31/18 17:31 1
Di-n-butyl phthalate <0.19 0.19 0.059 mg/Kg ¥ 01/31/18 08:30 01/31/18 17:31 1
Fluoranthene 0.089 0.038 0.0071 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Pyrene 0.084 0.038 0.0077 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Butyl benzyl phthalate <0.19 0.19 0.073 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
Benzo[alanthracene 0.041 0.038 0.0052 mg/Kg % 01/31/18 08:30 01/31/18 17:31 1
TestAmerica Chicago
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Client: Ecology and Environment, Inc.
Project/Site: IDOT - 176-001-WO038

Definitions/Glossary

TestAmerica Job ID: 500-140307-4

Qualifiers

GC/MS VOA

Qualifier

Qualifier Description

*

LCS or LCSD is outside acceptance limits.

GC/MS Semi VOA

Qualifier Qualifier Description

J Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value.
Metals

Qualifier Qualifier Description

J Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value.
B Compound was found in the blank and sample.

Glossary

Abbreviation

These commonly used abbreviations may or may not be present in this report.

joi
%R
CFL
CNF
DER
Dil Fac
DL
DL, RA, RE, IN
DLC
EDL
LOD
LOQ
MDA
MDC
MDL
ML
NC
ND
PQL
QC
RER
RL
RPD
TEF
TEQ

Listed under the "D" column to designate that the result is reported on a dry weight basis
Percent Recovery

Contains Free Liquid

Contains No Free Liquid

Duplicate Error Ratio (normalized absolute difference)

Dilution Factor

Detection Limit (DoD/DOE)

Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample
Decision Level Concentration (Radiochemistry)

Estimated Detection Limit (Dioxin)
Limit of Detection (DoD/DOE)
Limit of Quantitation (DoD/DOE)

Minimum Detectable Activity (Radiochemistry)
Minimum Detectable Concentration (Radiochemistry)

Method Detection Limit
Minimum Level (Dioxin)

Not Calculated

Not Detected at the reporting limit (or MDL or EDL if shown)

Practical Quantitation Limit

Quality Control

Relative Error Ratio (Radiochemistry)

Reporting Limit or Requested Limit (Radiochemistry)

Relative Percent Difference, a measure of the relative difference between two points
Toxicity Equivalent Factor (Dioxin)
Toxicity Equivalent Quotient (Dioxin)

Page 10 of 13
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Accreditation/Certification Summary

Client: Ecology and Environment, Inc. TestAmerica Job ID: 500-140307-4
Project/Site: IDOT - 176-001-WO038

Laboratory: TestAmerica Chicago

Unless otherwise noted, all analytes for this laboratory were covered under each accreditation/certification below.

Authority Program EPA Region Identification Number  Expiration Date
lllinois NELAP 5 100201 04-30-18

The following analytes are included in this report, but accreditation/certification is not offered by the governing authority:

Analysis Method Prep Method Matrix Analyte
6020A 3010A Solid Antimony
6020A 3010A Solid Thallium
8260B 5035 Solid 1,3-Dichloropropene, Total
9045D Solid pH
Moisture Solid Percent Moisture
Moisture Solid Percent Solids
TestAmerica Chicago
Page 11 of 13 2/6/2018
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Login Sample Receipt Checklist

Client: Ecology and Environment, Inc. Job Number: 500-140307-4

Login Number: 140307 List Source: TestAmerica Chicago
List Number: 1
Creator: Sanchez, Ariel M

Question Answer Comment
Radioactivity wasn't checked or is </= background as measured by a survey True

meter.

The cooler's custody seal, if present, is intact. True

Sample custody seals, if present, are intact. True

The cooler or samples do not appear to have been compromised or True

tampered with.

Samples were received on ice. True

Cooler Temperature is acceptable. True

Cooler Temperature is recorded. True 2.8,4.3
COC is present. True

COC is filled out in ink and legible. True

COC is filled out with all pertinent information. True

Is the Field Sampler's name present on COC? True

There are no discrepancies between the containers received and the COC.  True
Samples are received within Holding Time (excluding tests with immediate True

HTs)

Sample containers have legible labels. True
Containers are not broken or leaking. True
Sample collection date/times are provided. True
Appropriate sample containers are used. True
Sample bottles are completely filled. True
Sample Preservation Verified. True
There is sufficient vol. for all requested analyses, incl. any requested True
MS/MSDs

Containers requiring zero headspace have no headspace or bubble is N/A

<6mm (1/4").

Multiphasic samples are not present. True
Samples do not require splitting or compositing. True
Residual Chlorine Checked. N/A

TestAmerica Chicago
Page 13 of 13 167 2/6/2018



COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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CONSTRUCTION AIR QUALITY — DIESEL RETROFIT (BDE)

Effective: June 1, 2010

Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of
seven calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year
older than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 Y 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/

2/

Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

Effective dates apply to Contractor and subcontractor diesel powered off-road
equipment assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a)

b)

Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
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device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations
are exempt from installing retrofit emission control devices if such devices adversely affect
equipment operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by
the Department if documentation is provided showing good faith efforts were made by the
Contractor to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company
name; and (2) the emission control devices make, model, USEPA or CARB verification number,
or performance certification from the retrofit device manufacturer. Equipment reported as fitted
with emissions control devices shall be made available to the Engineer for visual inspection of
the device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency
deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission
control devices shall be considered as included in the contract unit prices bid for the various
items of work involved and no additional compensation will be allowed. The Contractor's
compliance with this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.

If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

173



Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.

80261
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform 20.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing. They
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be
according to the following requirements.

(a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and
SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(c) High Float Emulsion. High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300
Viscosity, Saybolt Furol, at 122 °F (50 °C),
(AASHTO T 59), SFS ¥ 50 min. 50 min. 50 min.
Sieve Test, No. 20 (850 pum), retained on
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max.
Storage Stability Test, 1 day,
(AASHTO T 59), % 1 max. 1 max. 1 max.
Coating Test (All Grades),
(AASHTO T 59), 3 minutes stone coated thoroughly
Distillation Test, (AASHTO T 59):
Residue from distillation test to
500 °F (260 °C), % 65 min. 65 min. 65 min.
Qil distillate by volume, % 7 max. 7 max. 7 max.
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Characteristics of residue from distillation
test to 500 °F (260 °C): Penetration at
77 °F (25 °C), (AASHTO T 49), 100 g,

5 sec, dmm 90-150 150-300 300 min.
Float Test at 140 °F (60 °C),
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min.

1/ The emulsion shall be pumpable.

(d) Penetrating Emulsified Prime. Penetrating Emulsified Prime (PEP) shall be according to
AASHTO T 59, except as follows.

Test Result
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max.
Sieve test, retained on No. 20 (850 um) sieve, % 0.10 max.
Distillation to 500 °F (260 °C) residue, % 38 min.
Qil distillate by volume, % 4 max.

The PEP shall be tested according to the current Bureau of Materials lllinois Laboratory
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".
The time of penetration shall be equal to or less than that of MC-30. The depth of
penetration shall be equal to or greater than that of MC-30.

(e) Delete this subparagraph.

() Polymer Modified Emulsified Asphalt. Polymer modified emulsified asphalts, e.g. SS-1hP,
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 + 9 °F (190 £ 5 °C) to be held for
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 + 1.0 °F (10.0 £ 0.5 °C).
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g) Non-Tracking Emulsified Asphalt. Non-tracking emulsified asphalt NTEA (formerly SS-

1vh) shall be according to the following.

Test Requirement
Saybolt Viscosity at 77 °F (25 °C),

(AASHTO T 59), SFS 20-100
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max.
Residue by Distillation, 500 + 10 °F (260 = 5 °C), or
Residue by Evaporation, 325 £ 5 °F (163 + 3 °C),

(AASHTO T 59), % 50 min.
Sieve Test, No. 20 (850 pm), (AASHTO T 59), % 0.3 max.

Tests on Residue from Evaporation
Penetration at 77 °F (25 °C), 100 g, 5 sec,

(AASHTO T 49), dmm 40 max.
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min.
Ash Content, (AASHTO T 111), % Y 1 max.

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in
lieu of Ash Content and shall meet a minimum of 97.5 percent

The different grades are, in general, used for the following.

Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, Tack Coat
CSS-1h, HFE-90, SS-1hP, CSS-1hP,
NTEA (formerly SS-1vh)
PEP Prime Coat

RS-2, HFE-90, HFE-150, HFE-300,
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP),
CRS-2, HFRS-2

Bituminous Surface Treatment

CQS-1hP (formerly CSS-1h Latex Modified)

Micro-Surfacing
Slurry Sealing
Cape Seal”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach
to the work involving a nighttime lane
closure and “ROUGH GROOVED
SURFACE” (W8-1107) signs

Devices delineating isolated obstacles,
excavations, or hazards at night Flashing bi-directional lights
(Does not apply to patching)

Devices delineating obstacles,
excavations, or hazards exceeding

100 ft (30 m) in length at night

(Does not apply to widening)
Channelizing devices for nighttime lane
closures on two-lane roads
Channelizing devices for nighttime lane
closures on multi-lane roads
Channelizing devices for nighttime lane
closures on multi-lane roads separating None
opposing directions of traffic
Channelizing devices for nighttime along
lane shifts on multilane roads
Channelizing devices for night time along
lane shifts on two lane roads

Devices in nighttime lane closure tapers
on Standards 701316 and 701321

Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None

Devices delineating patches at night on
roadways with an ADT less than 25,000

Devices delineating patches at night on
roadways with an ADT of 25,000 or more

Flashing mono-directional lights

Steady burn bi-directional lights

None

None

Steady burn mono-directional lights

Steady burn bi-directional lights

Steady burn bi-directional lights

None

None

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:
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